

Pillar 2 – Portfolio Reporting Mockup

Project spend, budget variance and vendor concentration based on cleaned assessment data

EXECUTIVE VIEW

TOTAL BUDGET AED36,400,000 Planned portfolio spend	ACTUAL SPEND AED31,400,000 Actual portfolio spend	VARIANCE AED-5,000,000 Actual vs planned	OVER BUDGET 9 Projects above plan
---	--	---	--

Spend by Department <table><tr><td>Finance</td><td>AED 7.6M</td></tr><tr><td>Digital</td><td>AED 7.1M</td></tr><tr><td>IT</td><td>AED 6.1M</td></tr><tr><td>Sustainability</td><td>AED 5.6M</td></tr><tr><td>Marketing</td><td>AED 5.0M</td></tr></table>	Finance	AED 7.6M	Digital	AED 7.1M	IT	AED 6.1M	Sustainability	AED 5.6M	Marketing	AED 5.0M	Top Vendors <table><tr><td>DataVault Inc</td><td>AED 1.9M</td></tr><tr><td>CX Dynamics</td><td>AED 1.6M</td></tr><tr><td>InfraCore Systems</td><td>AED 1.5M</td></tr><tr><td>NetSec Solutions</td><td>AED 1.3M</td></tr><tr><td>ProcureEdge</td><td>AED 1.1M</td></tr></table>	DataVault Inc	AED 1.9M	CX Dynamics	AED 1.6M	InfraCore Systems	AED 1.5M	NetSec Solutions	AED 1.3M	ProcureEdge	AED 1.1M
Finance	AED 7.6M																				
Digital	AED 7.1M																				
IT	AED 6.1M																				
Sustainability	AED 5.6M																				
Marketing	AED 5.0M																				
DataVault Inc	AED 1.9M																				
CX Dynamics	AED 1.6M																				
InfraCore Systems	AED 1.5M																				
NetSec Solutions	AED 1.3M																				
ProcureEdge	AED 1.1M																				

Monthly Spend Trend <table><tr><td>2025-07</td><td>AED 2.4M</td></tr><tr><td>2025-06</td><td>AED 2.3M</td></tr><tr><td>2025-05</td><td>AED 2.0M</td></tr><tr><td>2025-04</td><td>AED 1.9M</td></tr><tr><td>2025-03</td><td>AED 1.7M</td></tr></table>	2025-07	AED 2.4M	2025-06	AED 2.3M	2025-05	AED 2.0M	2025-04	AED 1.9M	2025-03	AED 1.7M	Top Categories <table><tr><td>Software</td><td>AED 10.8M</td></tr><tr><td>Infrastructure</td><td>AED 9.9M</td></tr><tr><td>Integration</td><td>AED 8.1M</td></tr><tr><td>Security</td><td>AED 7.2M</td></tr><tr><td>R&D</td><td>AED 6.6M</td></tr></table>	Software	AED 10.8M	Infrastructure	AED 9.9M	Integration	AED 8.1M	Security	AED 7.2M	R&D	AED 6.6M
2025-07	AED 2.4M																				
2025-06	AED 2.3M																				
2025-05	AED 2.0M																				
2025-04	AED 1.9M																				
2025-03	AED 1.7M																				
Software	AED 10.8M																				
Infrastructure	AED 9.9M																				
Integration	AED 8.1M																				
Security	AED 7.2M																				
R&D	AED 6.6M																				

Largest Variance Projects			
PROJECT	STATUS	RISK	VARIANCE
Risk Assessment Framework Phase 2	In Progress	Medium	AED 561,846
Mobile Workforce App - Q4	In Progress	Medium	AED 670,574

PROJECT	STATUS	RISK	VARIANCE
Data Lake Implementation - Q2	On Hold	Medium	AED 500,706
Internal Audit Digitisation	On Hold	Medium	AED 111,830
Employee Wellness App Phase 3	In Progress	High	AED 119,001

Executive insight: The portfolio stays broadly under control at a total level, but a small concentration of departments, vendors, and project lines drives most of the variance. This supports a targeted governance and intervention model instead of a blanket control response.