

Project Spend Performance

Executive portfolio view | Calculated from current cleaned assessment CSVs

TOTAL PROJECT BUDGET

AED 264.2M

TOTAL ACTUAL PROJECT COST

AED 226.9M


PROJECTS OVER BUDGET

29.0% (145/500)


TRANSACTIONS

50,000


Actual spend vs budget by department



Vendor concentration | Top 5 + Other



Monthly transaction spend by category



Top 10 projects by budget variance

PROJECT	DEPARTMENT	VARIANCE
Legacy System Decommission Pha	Procurement	AED 382K
Sentiment Analysis Engine Phas	HR	AED 381K
Customer Portal Redesign - Q3	Marketing	AED 332K
Predictive Maintenance - Q3 #2	Data Science	AED 324K
Internal Audit Digitisation #3	Finance	AED 296K
Crisis Response System Phase 2	Engineering	AED 293K
Predictive Healthcare Phase 3	Digital	AED 278K
Data Platform Modernisation -	HR	AED 277K
HR System Upgrade Phase 3 #344	Legal	AED 274K
IoT Sensor Network Phase 2 #14	Digital	AED 266K

FILTER PREVIEW

Region: All v

Project status: All v

Year: All v

All departments | Top 5 spend categories | Positive variance = over budget